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ESTIMATE RUN 02/02/2012

ESTIMATE SUMMARY 10:26:58

CONTID: C17583         ESTIMATE NO: 0011 PROG 2005

PCN: 17583-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL:ALAMEDA TO 6TH  - C PH PERCENT TIME:

PROJECT NO: STU C0881-024                 

FEDERAL:ALAMEDA TO 6TH  - C PH

NAME OF ROAD: Federal Blvd

PROJECT COUNTIES: DENVER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 01/28/2012 DATE TIME STARTED 03/01/2011

9600 E. 104th Avenue DATE LET 12/16/2010 DATE WORK BEGAN 03/01/2011

 DATE AWARDED 12/30/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 03/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,830,834.06 PARTICIPATING $ $ 426,971.29

AWARD PROJECT AMT: 7,848,824.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -10,297.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.62

WORK DAYS

WORK DAYS

48.63%

5,050,447.00

426,971.29

416,673.79

416,673.79

$

$

$

$

4,780,387.06

0.00

4,780,387.06

71,788.22

4,852,175.28

-117,732.37

0.00

4,734,442.91

0.00

AMOUNT DUE 4,734,442.91 416,673.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 416,673.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

207.0 TIME ALLOW: 444

ORIG TIME ALLOW: 444
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.800

0.000

201-00001  
 

1.800

ACRE

12,825.00000 23,085.001.800

0.00

0010 Removal of Structure 71.000

5.000

202-00001  
 

76.000

EACH

755.00000 57,380.0076.000

3,775.00

0015 Removal of Tree 17.000

4.000

202-00010  
 

21.000

EACH

456.50000 9,586.5021.000

1,826.00

0020 Removal of Inlet 3.000

2.000

202-00019  
 

7.000

EACH

673.50000 3,367.505.000

1,347.00

0025 Removal of Manhole 0.000

0.000

202-00021  
 

2.000

EACH

722.50000 0.000.000

0.00

0030 Removal of Riprap 0.000

0.000

202-00027  
 

47.000

SY  

38.50000 0.000.000

0.00

0035 Removal of Water Service 64.000

12.000

202-00030  
 

76.000

EACH

188.50000 14,326.0076.000

2,262.00

0040 Removal of Fire Hydrant 0.000

1.000

202-00031  
 

6.000

EACH

611.50000 611.501.000

611.50

0045 Removal of Pipe 248.000

78.000

202-00035  
 

926.000

LF  

22.20000 7,237.20326.000

1,731.60

0050 Removal of Guard Post 29.000

5.000

202-00080  
 

42.000

EACH

144.50000 4,913.0034.000

722.50

0055 Removal of Wall 232.000

0.000

202-00155  
 

420.000

LF  

19.60000 4,547.20232.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Median Cover Material 123.000

0.000

202-00190  
 

147.000

SY  

10.00000 1,230.00123.000

0.00

0065 Removal of Sidewalk 2,774.970

274.950

202-00200  
 

10,936.000

SY  

8.25000 25,161.843,049.920

2,268.34

0070 Removal of Gutter 313.000

0.000

202-00202  
 

3,913.000

LF  

11.70000 3,662.10313.000

0.00

0075 Removal of Curb and Gutter 4,189.720

789.800

202-00203  
 

8,947.000

LF  

3.25000 16,183.444,979.520

2,566.85

0080 Removal of Wheel Stop 43.000

4.000

202-00205  
 

47.000

EACH

113.00000 5,311.0047.000

452.00

0085 Removal of Concrete Curb Ramp 197.690

79.800

202-00206  
 

346.000

SY  

9.75000 2,705.53277.490

778.05

0090 Removal of Brick Pavers 242.900

15.000

202-00207  
 

257.900

SY  

16.10000 4,152.19257.900

241.50

0095 Removal of Concrete Pavement 3,214.770

403.900

202-00210  
 

3,618.670

SY  

9.70000 35,101.103,618.670

3,917.83

0100 *Removal of Asphalt Mat 16,073.780

747.200

202-00220  
 

31,303.000

SY  

7.00000 117,746.8616,820.980

5,230.40

0105 *Removal of Asphalt Mat (Planing) 20.000

0.000

202-00240  
 

1,762.000

SY  

3.55000 71.0020.000

0.00

0110 *Removal of Pavement Marking 8,041.000

1,490.000

202-00250  
 

9,531.000

SF  

2.30000 21,921.309,531.000

3,427.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal Of Building(s) 0.900

0.000

202-00300  
 

1.000

L S 

55,275.00000 49,747.500.900

0.00

0120 *Removal of Ground Sign 7.000

2.000

202-00810  
 

12.000

EACH

233.50000 2,101.509.000

467.00

0125 *Removal of Sign Panel 0.000

0.000

202-00821  
 

8.000

EACH

81.80000 0.000.000

0.00

0130 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

3,506.00000 3,506.001.000

0.00

0135 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

2.000

EACH

233.50000 0.000.000

0.00

0140 *Removal of Concrete Footing 24.000

8.000

202-00900  
 

35.000

EACH

380.00000 12,160.0032.000

3,040.00

0145 *Removal of Fence 1,156.000

252.000

202-01000  
 

1,408.000

LF  

3.95000 5,561.601,408.000

995.40

0150 Clean Valve Box 0.000

0.000

202-04005  
 

41.000

EACH

105.00000 0.000.000

0.00

0155 *Sandblasting 0.000

0.000

202-05150  
 

1,760.000

SF  

2.55000 0.000.000

0.00

0160 Unclassified Excavation (Complete In Place) 12,694.000

1,867.000

203-00010  
 

14,561.000

CY  

6.00000 87,366.0014,561.000

11,202.00

0165 Muck Excavation 3,428.000

0.000

203-00100  
 

3,428.000

CY  

34.30000 117,580.403,428.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Blading 0.000

0.000

203-01500  
 

15.000

HOUR

123.00000 0.000.000

0.00

0175 *Potholing 286.150

13.500

203-01597  
 

299.650

HOUR

175.50000 52,588.58299.650

2,369.25

0180 *Sweeping (With Pickup Broom) 338.250

48.250

203-01622  
 

386.500

HOUR

198.50000 76,720.25386.500

9,577.63

0185 Structure Excavation 749.000

0.000

206-00000  
 

1,257.000

CY  

6.70000 5,018.30749.000

0.00

0190 Structure Backfill (Class 1) 286.000

0.000

206-00100  
 

457.000

CY  

19.00000 5,434.00286.000

0.00

0195 Filter Material (Class B) 29.000

6.000

206-00520  
 

63.000

CY  

38.20000 1,337.0035.000

229.20

0200 *Topsoil 0.000

0.000

207-00205  
 

1,617.000

CY  

43.20000 0.000.000

0.00

0205 Stockpile Topsoil 901.000

0.000

207-00210  
 

1,000.000

CY  

3.10000 2,793.10901.000

0.00

0210 *Topsoil (Special) 650.000

0.000

207-00405  
 

650.000

CY  

53.80000 34,970.00650.000

0.00

0215 *Erosion Log (12 Inch) 570.000

0.000

208-00002  
 

570.000

LF  

3.75000 2,137.50570.000

0.00

0220 *Silt Fence 2,230.000

0.000

208-00020  
 

2,230.000

LF  

1.30000 2,899.002,230.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Gravel Bag 1,641.000

178.000

208-00034  
 

2,900.000

LF  

4.65000 8,458.351,819.000

827.70

0230 Concrete Washout Structure 1.000

0.000

208-00045  
 

7.000

EACH

876.50000 876.501.000

0.00

0235 *Storm Drain Inlet Protection 11.000

11.000

208-00050  
 

160.000

EACH

93.50000 2,057.0022.000

1,028.50

0240 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

17.000

EACH

818.00000 2,454.003.000

0.00

0245 Removal and Disposal of Sediment (Labor) 54.500

20.000

208-00103  
 

200.000

HOUR

46.70000 3,479.1574.500

934.00

0250 Removal and Disposal of Sediment (Equipment) 20.000

6.000

208-00105  
 

200.000

HOUR

64.30000 1,671.8026.000

385.80

0255 *Erosion Control Supervisor 169.000

25.000

208-00206  
 

480.000

DAY 

114.50000 22,213.00194.000

2,862.50

0260 Water Control 0.900

0.000

208-00400  
 

1.000

L S 

20,935.00000 18,841.500.900

0.00

0265 Reset Water Meter 13.000

1.000

210-00035  
 

28.000

EACH

775.50000 10,857.0014.000

775.50

0270 Reset Fire Hydrant 0.000

0.000

210-00050  
 

4.000

EACH

2,922.00000 0.000.000

0.00

0275 Reset Ground Sign 5.000

0.000

210-00810  
 

29.000

EACH

175.50000 877.505.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Sign Panel 0.000

0.000

210-00815  
 

5.000

EACH

93.50000 0.000.000

0.00

0285 *Reset Pull Box 0.000

1.000

210-00827  
 

4.000

EACH

292.00000 292.001.000

292.00

0290 Reset Air Vent 0.000

0.000

210-01720  
 

3.000

EACH

424.50000 0.000.000

0.00

0295 Adjust Manhole 8.000

0.000

210-04010  
 

19.000

EACH

430.50000 3,444.008.000

0.00

0300 Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

594.00000 0.000.000

0.00

0305 Adjust Valve Box 6.000

5.000

210-04050  
 

57.000

EACH

175.50000 1,930.5011.000

877.50

0310 *Seeding (Native) 1.600

0.000

212-00006  
 

3.320

ACRE

467.50000 748.001.600

0.00

0315 *Seeding (Wetlands) 1.200

0.000

212-00028  
 

1.200

ACRE

2,337.00000 2,804.401.200

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

3,355.00000 0.000.000

0.00

0325 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

0.400

ACRE

4,674.00000 0.000.000

0.00

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.000

ACRE

467.50000 0.000.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mulching (Decorative) 0.000

0.000

213-00005  
 

5,820.000

CF  

7.00000 0.000.000

0.00

0340 *Mulching (Hydraulic) 2.700

0.000

213-00011  
 

2.700

ACRE

3,506.00000 9,466.202.700

0.00

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

2.30000 0.000.000

0.00

0350 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

701.00000 0.000.000

0.00

0355 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

11,685.00000 0.000.000

0.00

0360 *Deciduous Tree (2 Inch Caliper) 8.000

0.000

214-00220  
 

8.000

EACH

292.00000 2,336.008.000

0.00

0365 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

8.000

EACH

368.00000 0.000.000

0.00

0370 *Deciduous Tree (3 Inch Caliper) 1.000

0.000

214-00230  
 

3.000

EACH

537.50000 537.501.000

0.00

0375 *Deciduous Shrub (5 Gallon Container) 135.000

0.000

214-00350  
 

390.000

EACH

34.70000 4,684.50135.000

0.00

0380 *Perennials (1 Quart Container) 0.000

0.000

214-00908  
 

1,793.000

EACH

19.80000 0.000.000

0.00

0385 *Willow Cuttings 1,250.000

0.000

214-01015  
 

1,250.000

EACH

1.45000 1,812.501,250.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Plant (Tubeling) 10,550.000

0.000

214-01200  
 

10,550.000

EACH

1.45000 15,297.5010,550.000

0.00

0395 *Transplant Tree 6.000

0.000

215-00010  
 

9.000

EACH

117.00000 702.006.000

0.00

0400 *Soil Retention Blanket (Special) 3,500.000

0.000

216-00030  
 

3,500.000

SY  

2.90000 10,150.003,500.000

0.00

0405 *Noxious Weed Management 4,077.000

0.000

217-00015  
 

9,680.000

SY  

0.15000 611.554,077.000

0.00

0410 Aggregate Base Course (Class 5) 1,018.150

0.000

304-05000  
 

1,018.150

TON 

17.40000 17,715.811,018.150

0.00

0415 Aggregate Base Course (Class 6) 12,462.670

2,078.760

304-06000  
 

14,541.430

TON 

16.60000 241,387.7414,541.430

34,507.42

0420 *Hot Mix Asphalt (Patching) (Asphalt) 3,018.240

732.530

403-00720  
 

5,381.000

TON 

112.00000 420,086.243,750.770

82,043.36

0425 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

198.000

TON 

240.50000 0.000.000

0.00

0430 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,015.070

0.000

403-33841  
 

2,005.000

TON 

78.20000 79,378.471,015.070

0.00

0435 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 259.780

0.000

403-34851  
 

590.000

TON 

132.50000 34,420.85259.780

0.00

0440 *Emulsified Asphalt (Slow-Setting) 97.200

0.000

411-10255  
 

97.200

GAL 

3.90000 379.0897.200

0.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Concrete Pavement (6 Inch) 3,617.000

0.000

412-00600  
 

4,876.000

SY  

35.50000 128,403.503,617.000

0.00

0450 *Concrete Pavement (10 Inch) 10,261.000

2,323.000

412-01000  
 

30,710.000

SY  

41.25000 519,090.0012,584.000

95,823.75

0455 Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

2,837.000

SY  

75.00000 0.000.000

0.00

0460 Geotextile (Separator) (Class 1) 10,254.000

3,432.000

420-00132  
 

13,686.000

SY  

2.35000 32,162.1013,686.000

8,065.20

0465 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

1,940.000

SY  

0.60000 0.000.000

0.00

0470 *Drilled Caisson (18 Inch) 0.000

8.000

503-00018  
 

8.000

LF  

146.00000 1,168.008.000

1,168.00

0475 *Drilled Caisson (36 Inch) 114.000

0.000

503-00036  
 

114.000

LF  

292.00000 33,288.00114.000

0.00

0480 Stone Landscape Wall 2,268.000

0.000

504-08050  
 

2,300.000

SF  

33.60000 76,204.802,268.000

0.00

0485 Grouted Riprap (36 Inch) (Special) 23.000

0.000

506-00036  
 

23.000

CY  

199.00000 4,577.0023.000

0.00

0490 Concrete Slope and Ditch Paving (Reinforced) 79.920

0.000

507-00100  
 

79.920

CY  

263.50000 21,058.9279.920

0.00

0495 *Pedestrian Railing (Steel)(Special) 106.000

2.000

514-00201  
 

580.000

LF  

69.00000 7,452.00108.000

138.00
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PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Waterstop (6 Inch) 12.000

0.000

518-00106  
 

21.000

LF  

10.00000 120.0012.000

0.00

0505 *Concrete Class B (Wall) 20.000

0.000

601-01050  
 

20.000

CY  

420.50000 8,410.0020.000

0.00

0510 *Concrete Class D (Wall) 191.800

0.000

601-03050  
 

360.000

CY  

324.00000 62,143.20191.800

0.00

0515 *Structural Concrete Coating 1,574.000

0.000

601-40301  
 

3,997.000

SF  

1.95000 3,069.301,574.000

0.00

0520 *Structural Concrete Coating (Anti-Graffiti) 1,574.000

0.000

601-40302  
 

3,997.000

SF  

0.80000 1,259.201,574.000

0.00

0525 *Structural Concrete Stain 445.000

0.000

601-40401  
 

40,134.000

SF  

1.95000 867.75445.000

0.00

0530 *Reinforcing Steel 1,070.000

0.000

602-00000  
 

3,114.000

LB  

1.00000 1,070.001,070.000

0.00

0535 Reinforcing Steel (Epoxy Coated) 13,573.000

0.000

602-00020  
 

24,541.000

LB  

1.05000 14,251.6513,573.000

0.00

0540 6 Inch Ductile Iron Pipe 40.000

21.000

603-82006  
 

135.000

LF  

70.30000 4,288.3061.000

1,476.30

0545 8 Inch Ductile Iron Pipe 0.000

0.000

603-82008  
 

160.000

LF  

77.20000 0.000.000

0.00

0550 12 Inch Ductile Iron Pipe 446.000

118.000

603-82012  
 

633.000

LF  

73.60000 41,510.40564.000

8,684.80



CONTID: C17583         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 17583-BID    ESTIMATE RUN 02/02/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 16 Inch Ductile Iron Pipe 30.000

0.000

603-82016  
 

76.000

LF  

89.20000 2,676.0030.000

0.00

0560 *Inlet Type 13 (5 Foot) (Special) 0.000

0.000

604-13006  
 

1.000

EACH

2,055.00000 0.000.000

0.00

0565 *Inlet Type R  L 5 (5 Foot) 8.750

1.500

604-19105  
 

19.000

EACH

2,942.00000 30,155.5010.250

4,413.00

0570 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

1.000

EACH

3,210.00000 3,210.001.000

0.00

0575 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

2.000

EACH

4,233.00000 4,233.001.000

0.00

0580 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

4.000

EACH

4,415.00000 4,415.001.000

0.00

0585 *Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

1.000

EACH

4,788.00000 4,788.001.000

0.00

0590 *Inlet Type R L 20 (5 Foot) 0.000

0.000

604-19505  
 

3.000

EACH

5,168.00000 0.000.000

0.00

0595 *Outlet Structure (Special) 1.000

0.000

604-20002  
 

1.000

L S 

7,048.00000 7,048.001.000

0.00

0600 Manhole Slab Base (5 Foot) 5.000

0.000

604-30005  
 

7.000

EACH

1,497.00000 7,485.005.000

0.00

0605 Manhole Slab Base (10 Foot) 10.000

1.000

604-30010  
 

20.000

EACH

1,809.00000 19,899.0011.000

1,809.00
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0610 Manhole Slab Base (15 Foot) 4.000

0.000

604-30015  
 

4.000

EACH

1,987.00000 7,948.004.000

0.00

0615 Manhole Box Base (10 Foot) 9.000

0.000

604-31010  
 

9.000

EACH

9,023.00000 81,207.009.000

0.00

0620 Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

1.000

EACH

9,628.00000 9,628.001.000

0.00

0625 Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

2.000

EACH

10,470.00000 20,940.002.000

0.00

0630 Manhole Special (15 Foot) 2.000

0.000

604-39015  
 

2.000

EACH

12,500.00000 25,000.002.000

0.00

0635 8 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 339.000

0.000

604-83108  
 

339.000

LF  

54.60000 18,509.40339.000

0.00

0640 *Fence (Special) 3,904.000

0.000

607-11530  
 

4,005.000

LF  

12.20000 47,628.803,904.000

0.00

0645 *Fence (Temporary) 1,575.000

0.000

607-11580  
 

1,575.000

LF  

2.35000 3,701.251,575.000

0.00

0650 Concrete Sidewalk (6 Inch) 1,869.000

0.000

608-00006  
 

10,350.000

SY  

29.00000 54,201.001,869.000

0.00

0655 Concrete Curb Ramp 249.000

0.000

608-00010  
 

406.000

SY  

108.00000 26,892.00249.000

0.00

0660 Reinforced Grass/Concrete Porous Pavement 423.000

0.000

608-00100  
 

423.000

SY  

105.00000 44,415.00423.000

0.00
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0665 Concrete Sidewalk (Colored) 583.000

70.000

608-00350  
 

1,548.000

SY  

43.30000 28,274.90653.000

3,031.00

0670 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

7,382.000

LF  

7.90000 0.000.000

0.00

0675 Curb and Gutter Type 2 (Section I-M) 70.000

0.000

609-21011  
 

754.000

LF  

11.50000 805.0070.000

0.00

0680 Curb and Gutter Type 2 (Section II-B) 4,767.250

662.000

609-21020  
 

5,429.250

LF  

11.40000 61,893.455,429.250

7,546.80

0685 Gutter Type 2 (8 Foot) 277.000

0.000

609-24008  
 

492.000

LF  

43.90000 12,160.30277.000

0.00

0690 Curb (Median) (Special) 0.000

0.000

609-40130  
 

3,338.000

LF  

15.60000 0.000.000

0.00

0695 Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

18,846.000

SF  

6.25000 0.000.000

0.00

0700 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

290.000

SF  

7.60000 0.000.000

0.00

0705 *1-1/4 Inch HDPE Conduit (Bored) 233.000

0.000

613-00026  
 

3,629.000

LF  

9.95000 2,318.35233.000

0.00

0710 *2 Inch Electrical Conduit (Bored) 1,311.000

0.000

613-00206  
 

1,311.000

LF  

9.35000 12,257.851,311.000

0.00

0715 *3 Inch Electrical Conduit (Bored) 1,146.000

0.000

613-00306  
 

1,960.000

LF  

11.10000 12,720.601,146.000

0.00
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0720 *2 Inch Electrical Conduit (Plastic) 4,261.000

1,193.000

613-01200  
 

8,987.000

LF  

7.00000 38,178.005,454.000

8,351.00

0725 *3 Inch Electrical Conduit (Plastic) 234.000

100.000

613-01300  
 

2,720.000

LF  

9.65000 3,223.10334.000

965.00

0730 *Pull Box (Special) 4.000

1.000

613-07000  
 

5.000

EACH

619.50000 3,097.505.000

619.50

0735 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

619.50000 1,239.002.000

0.00

0740 *Wiring 0.500

0.000

613-10000  
 

1.000

L S 

68,945.00000 34,472.500.500

0.00

0740 MATERIAL ALLOWANCE Wiring 0.500

0.000L S 

25,127.93000 12,563.970.500

0.00

0745 *Light Standard Aluminum (35 Foot) 0.000

0.000

613-30350  
 

1.000

EACH

3,856.00000 0.000.000

0.00

0750 *Light Standard Metal (35 Foot) 20.000

0.000

613-34350  
 

43.000

EACH

3,856.00000 77,120.0020.000

0.00

0750 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 23.000

0.000EACH

2,131.00000 49,013.0023.000

0.00

0755 *Light Standard Foundation 20.000

0.000

613-40010  
 

43.000

EACH

1,163.00000 23,260.0020.000

0.00

0760 *Luminaire High Pressure Sodium (250 Watt) 26.000

2.000

613-70250  
 

43.000

EACH

1,243.00000 34,804.0028.000

2,486.00
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0760 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

17.000

-2.000EACH

680.75000 10,211.2515.000

-1,361.50

0765 *Sign Panel (Class I) 73.250

11.188

614-00011  
 

1,329.380

SF  

11.70000 987.9284.438

130.90

0770 Sign Panel (Class II) 16.370

0.000

614-00012  
 

98.000

SF  

17.50000 286.4816.370

0.00

0775 *Steel Sign Post (2x2 Inch Tubing) 10.000

0.000

614-00216  
 

468.000

LF  

14.00000 140.0010.000

0.00

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

496.50000 0.000.000

0.00

0785 *Pedestrian Signal Face (16) (Countdown) 5.000

3.000

614-70150  
 

8.000

EACH

549.00000 4,392.008.000

1,647.00

0790 *Traffic Signal Face (12-12-12) 21.000

5.000

614-70336  
 

27.000

EACH

710.50000 18,473.0026.000

3,552.50

0795 *Traffic Signal Face (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

1,128.00000 3,384.003.000

0.00

0800 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

3,587.00000 7,174.002.000

0.00

0805 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

4.000

EACH

5,703.00000 22,812.004.000

0.00

0810 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

1.000

614-81140  
 

2.000

EACH

13,695.00000 27,390.002.000

13,695.00
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0810 MATERIAL ALLOWANCE Light Pole Steel (1-40Ft Mast Arm) 1.000

-1.000EACH

8,936.00000 0.000.000

-8,936.00

0815 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

1.000

EACH

14,580.00000 14,580.001.000

0.00

0820 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

2.000

EACH

14,420.00000 28,840.002.000

0.00

0825 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

1.000

EACH

15,225.00000 15,225.001.000

0.00

0830 *Traffic Signal Pole Steel (1 Mast Arm) 1.000

1.000

614-82010  
 

2.000

EACH

7,011.00000 14,022.002.000

7,011.00

0835 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

2.000

EACH

1,402.00000 0.000.000

0.00

0840 *Traffic Signal Controller (Master) 2.000

0.000

614-86000  
 

2.000

EACH

14,010.00000 28,020.002.000

0.00

0845 *Telemetry (Field) 0.000

0.000

614-86105  
 

2.000

EACH

3,506.00000 0.000.000

0.00

0850 *Fiber Optic Cable (Multi Mode) (12 Strands) 400.000

0.000

614-87413  
 

500.000

LF  

4.50000 1,800.00400.000

0.00

0855 *Fiber Optic Cable (Multi Mode) (96 Stands) 0.000

0.000

614-87497  
 

1,000.000

LF  

7.35000 0.000.000

0.00

0860 Water Meter 62.000

13.000

619-00001  
 

90.000

EACH

447.50000 33,562.5075.000

5,817.50
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0865 3/4 Inch Copper Pipe 2,297.000

332.000

619-40060  
 

3,638.000

LF  

13.30000 34,965.702,629.000

4,415.60

0870 1 Inch Copper Pipe 125.000

18.000

619-40080  
 

194.000

LF  

18.50000 2,645.50143.000

333.00

0875 1-1/2 Inch Copper Pipe 0.000

0.000

619-40120  
 

14.000

LF  

96.80000 0.000.000

0.00

0880 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

5,183.000

LF  

3.20000 0.000.000

0.00

0885 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

7,950.000

LF  

3.75000 0.000.000

0.00

0890 *3 Inch Plastic Pipe 0.000

0.000

619-50240  
 

1,142.000

LF  

4.95000 0.000.000

0.00

0895 8 Inch Gate Valve 0.000

0.000

619-75064  
 

2.000

EACH

1,399.00000 0.000.000

0.00

0900 Curb Stop and Box 70.000

13.000

619-77400  
 

99.000

EACH

100.50000 8,341.5083.000

1,306.50

0905 6 Inch Fire Hydrant 0.000

1.000

619-78048  
 

6.000

EACH

6,130.00000 6,130.001.000

6,130.00

0910 *Irrigation Bubbler 0.000

0.000

623-00156  
 

2,233.000

EACH

9.05000 0.000.000

0.00

0915 *3/4 Inch Air Relief Unit 0.000

0.000

623-00187  
 

4.000

EACH

23.40000 0.000.000

0.00
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0920 *1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

2.000

EACH

134.50000 0.000.000

0.00

0925 *1 Inch Drain Valve 0.000

0.000

623-02008  
 

4.000

EACH

23.40000 0.000.000

0.00

0930 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

14.000

EACH

64.30000 0.000.000

0.00

0935 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

16.000

EACH

84.10000 0.000.000

0.00

0940 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

102,011.000

LF  

0.20000 0.000.000

0.00

0945 *Power Source Wire 0.000

0.000

623-04002  
 

620.000

LF  

1.15000 0.000.000

0.00

0950 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

7.000

EACH

40.90000 0.000.000

0.00

0955 *1 Inch Gate Valve 0.000

0.000

623-05008  
 

4.000

EACH

40.90000 0.000.000

0.00

0960 1 Inch Water Meter 0.000

0.000

623-07008  
 

2.000

EACH

2,629.00000 0.000.000

0.00

0965 *Soil Moisture Sensor 0.000

0.000

623-07500  
 

2.000

EACH

263.00000 0.000.000

0.00

0970 *1-1/2 Inch Flow Sensor 0.000

0.000

623-07600  
 

2.000

EACH

140.00000 0.000.000

0.00
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0975 *24 Station Automatic Controller 0.000

0.000

623-08124  
 

2.000

EACH

7,011.00000 0.000.000

0.00

0980 *Master Controller 0.000

0.000

623-08200  
 

2.000

EACH

76.00000 0.000.000

0.00

0985 *Sprinkler System 1.000

0.000

623-09900  
 

1.000

L S 

35,055.00000 35,055.001.000

0.00

0990 15 Inch Drainage Pipe (Class 8) (Complete in Place) 533.000

0.000

624-28016  
 

652.000

LF  

38.80000 20,680.40533.000

0.00

0995 18 Inch Drainage Pipe (Class 8) (Complete in Place) 1,100.000

0.000

624-28019  
 

1,308.000

LF  

36.50000 40,150.001,100.000

0.00

1000 24 Inch Drainage Pipe (Class 8) (Complete in Place) 91.000

0.000

624-28025  
 

376.000

LF  

44.60000 4,058.6091.000

0.00

1005 30 Inch Drainage Pipe (Class 8) (Complete in Place) 0.000

0.000

624-28031  
 

343.000

LF  

59.20000 0.000.000

0.00

1010 36 Inch Drainage Pipe (Class 8) (Complete in Place) 48.000

0.000

624-28037  
 

332.000

LF  

79.70000 3,825.6048.000

0.00

1015 42 Inch Drainage Pipe (Class 8) (Complete in Place) 18.000

0.000

624-28043  
 

18.000

LF  

128.00000 2,304.0018.000

0.00

1020 48 Inch Drainage Pipe (Class 8) (Complete in Place) 79.000

0.000

624-28049  
 

79.000

LF  

111.00000 8,769.0079.000

0.00

1025 54 Inch Drainage Pipe (Class 8) (Complete in Place) 725.000

0.000

624-28055  
 

725.000

LF  

153.00000 110,925.00725.000

0.00
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1030 42 In Equivalent Drainage Pipe Elliptical (Class 8) 528.000

0.000

624-48043  
 

528.000

LF  

120.00000 63,360.00528.000

0.00

1035 54 Inch Equivalent Drainage Pipe Elliptical (Class 8) 464.000

0.000

624-48055  
 

480.000

LF  

174.50000 80,968.00464.000

0.00

1040 *Construction Surveying 0.500

0.050

625-00000  
 

1.000

L S 

62,340.00000 34,287.000.550

3,117.00

1045 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

1050 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

37,445.00000 18,722.500.500

0.00

1055 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

17.000

GAL 

205.50000 0.000.000

0.00

1060 *Pavement Marking Paint (Low VOC Solvent Base) 122.000

42.000

627-00012  
 

235.000

GAL 

32.10000 5,264.40164.000

1,348.20

1065 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

4,207.000

SF  

11.90000 0.000.000

0.00

1070 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

221.000

0.000

627-30327  
 

482.000

SF  

18.00000 3,978.00221.000

0.00

1075 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 387.000

0.000

627-30332  
 

2,580.000

SF  

12.90000 4,992.30387.000

0.00

1080 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

116.000

EACH

72.50000 0.000.000

0.00
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1085 *Survey Monument (Type 4) 0.000

0.000

629-01004  
 

12.000

EACH

72.50000 0.000.000

0.00

1090 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

3.000

EACH

72.50000 0.000.000

0.00

1095 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

2.000

EACH

72.50000 0.000.000

0.00

1100 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

72.50000 0.000.000

0.00

1105 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

3.000

EACH

72.50000 0.000.000

0.00

1110 *Locate Monuments 8.000

0.000

629-01110  
 

8.000

HOUR

146.00000 1,168.008.000

0.00

1115 *Flagging 5,351.500

681.000

630-00000  
 

6,032.500

HOUR

24.50000 147,796.256,032.500

16,684.50

1120 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

200.000

HOUR

58.40000 0.000.000

0.00

1125 *Traffic Control Inspection 136.000

14.000

630-00007  
 

200.000

DAY 

58.40000 8,760.00150.000

817.60

1130 *Traffic Control Management 162.000

21.000

630-00012  
 

444.000

DAY 

467.50000 85,552.50183.000

9,817.50

1135 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

4.000

EACH

935.00000 935.001.000

0.00
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1140 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

26.000

EACH

117.00000 1,521.0013.000

0.00

1145 *Construction Traffic Sign (Panel Size A) 34.000

0.000

630-80341  
 

100.000

EACH

93.50000 3,179.0034.000

0.00

1150 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

78.000

EACH

117.00000 3,627.0031.000

0.00

1155 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

8.000

EACH

117.00000 234.002.000

0.00

1160 *Construction Traffic Sign (Special) 144.000

0.000

630-80344  
 

288.000

SF  

24.50000 3,528.00144.000

0.00

1165 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

9,348.00000 9,348.001.000

0.00

1170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

4.000

EACH

935.00000 1,402.501.500

0.00

1175 *Drum Channelizing Device 189.500

0.000

630-80360  
 

379.000

EACH

35.10000 6,651.45189.500

0.00

1180 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,000.000

LF  

29.80000 0.000.000

0.00

1185 *Traffic Cone 87.500

0.000

630-80380  
 

500.000

EACH

11.70000 1,023.7587.500

0.00

1190 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

17,530.00000 0.000.000

0.00
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1195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

750,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A Partnering 0.000

0.000

700-70011  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1205 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,100.000

F A 

1.00000 0.000.000

0.00

1210 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

82,000.000

F A 

1.00000 0.000.000

0.00

1215 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

57,000.000

F A 

1.00000 0.000.000

0.00

1220 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

30,400.000

F A 

1.00000 0.000.000

0.00

1225 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,536.000

HOUR

1.00000 0.000.000

0.00

1230 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

1235 F/A Adjust Utilities 0.000

0.000

700-70060  
 

75,000.000

F A 

1.00000 0.000.000

0.00

1240 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

35,000.000

F A 

1.00000 0.000.000

0.00

1245 F/A Water Lines 0.000

3,493.490

700-70270  
 

200,000.000

F A 

1.00000 3,493.493,493.490

3,493.49
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1250 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1255 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1275 Geotextile (Reinforcement) Geotextile to reinforce the 
pathway around Barnum Lake due

5,770.000

0.000

420-00300  
 

5,770.000

SY  

6.30000 36,351.005,770.000

0.00

1280 Added Item (Dollar)/ PRICE REDUCTION OVERWEIGHT 
VEHICLES

-100.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -100.00-100.000

0.00

1285 Added Item (Lump Sum)/ BOULDERS AND BOLLARDS FOR BARNUM
PARK

1.000

0.000

900-00014  
 

1.000

L S 

3,820.00000 3,820.001.000

0.00

1290 Sprinkler System PER CITY AND COUNTY OF DENVER 1.000

0.000

623-09900  
 

1.000

L S 

35,089.00000 35,089.001.000

0.00

1295 F/A Fuel Cost Adjustment ADDITION OF LINE ITEM NOT 
INCLUDED  IN THE ORIGINAL CONTRACT

8,967.670

629.000

700-70016  
 

9,596.670

F A 

1.00000 9,596.679,596.670

629.00

1305 Added Item (Lump Sum)/ CRISS-CROSS PATTERN FOR BIRD 
FENCE BARNUM PARK

1.000

0.000

900-00014  
 

1.000

L S 

1,814.00000 1,814.001.000

0.00

1310 F/A Electric Service POWER SUPPLY TO 159 FEDERAL BLVD 0.000

10,633.900

700-70190  
 

10,633.900

F A 

1.00000 10,633.9010,633.900

10,633.90

1315 Construction Surveying (Hourly) ADDITIONAL SURVEYING 4.500

0.000

625-00001  
 

4.500

HOUR

100.00000 450.004.500

0.00

1320 Added Item (Dollar)/ VIOLATION OF WORKING TIME -150.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -150.00-150.000

0.00
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1325 Reset Brick Pavers RESET BRICK PAVERS 0.000

75.000

210-00300  
 

75.000

SY  

60.75000 4,556.2575.000

4,556.25

1330 6 In Gate Valve 0.000

1.000

619-75048  
 

1.000

EACH

1,396.37000 1,396.371.000

1,396.37

CAT 4,724,367.00414,384.999,677,849.06CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1260 Field Office (Class 2) 0.760

0.020

620-00002  
 

1.000

EACH

82,595.00000 64,424.100.780

1,651.90

1265 Field Laboratory (Class 2) 0.880

0.010

620-00012  
 

1.000

EACH

63,690.00000 56,684.100.890

636.90

1270 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,445.00000 4,445.001.000

0.00

1300 Environmental Health and Safety Management PREPARATION 
OF THE MATERIALS MANAGEMENT PLAN

2,255.000

0.000

250-00010  
 

2,255.000

L S 

1.00000 2,255.002,255.000

0.00

CAT 127,808.202,288.80152,985.00CURRENT AMT0400 $ $ $

$ 4,852,175.20416,673.79$9,830,834.06$CURRENT AMTPROJECT TOTAL


